

## **Crane Engineering – Pilot demo testing request at HOVMSD 3/4/19**

### **Project update**

- The treatment unit was taken to Seattle and has been well received by the Gates Foundation and they approved the current version of the septage treatment unit for continued development and further real world trials
- Crane has been unable to duplicate quality of trials at the HOVMSD site due to lack of suitable run material and consistent supply of septage

### **Crane Request**

- Crane would like to return to HOVMSD the first week of May and anticipates all testing to be completed the last week of June with them being off site by July 4<sup>th</sup>