

HOVMSD Interceptor Action Plan – Monthly Summary of Activities

12/17/20 Kimberly Working meeting

Met with Administration for Kimberly to discuss Interceptor project and open discussion on project specific to Kimberly. SMS and District presented details of the project and the various methods and ways it will protect the interceptor system. Presented framework of the overall project along with scope and challenges expected with a project of this size, work location, and overall complexity. Discussed project work location, communication, and the coordination with Kimberly. Reviewed construction site locations within Kimberly and proposed a simple memorandum of understanding between the District and Kimberly for the project.

12/29/20 Little Chute Working Meeting

Met with Little Chute staff to discuss Interceptor project and details specific to Little Chute. SMS and District reviewed CIPP lining and coatings that will be used to protect the concrete. Presented framework of the overall project along with scope and challenges expected with a project of this size and complexity. Discussed project work location, communication, and the coordination with Little Chute. Reviewed construction site locations along with site access and bypass pumping locations within the community. Additional meetings will be necessary to draft a memorandum of understanding between the District and Little Chute for the interceptor project.

1/5/21 Combined Locks Council Meeting

District Director and Commission President appeared and gave an overview of the interceptor project and its importance for continued long term service. Discussed District studies and how the data led to the biofilm study resulting in the discovery of the root cause of MIC and the limited options for resolving the ongoing corrosion. Provided a written update to CL leadership on District progress on master planning, TMDL compliance/effluent filtration, and Local limits and surcharges.

1/7/21 Kaukauna Working Meeting

Met with Commissioner Sundelius and Kaukauna leadership on the Interceptor and anticipated impacts for Kaukauna and its residents. Discussion points with the District/SMS similar to Little Chute. Discussed contractor access and the use of Riverside Park. Meeting included a site visit to Riverside Park to look at site conditions.

1/8/21 Zoom meeting with Red Shoes Inc - Lisa Cruz and Cathy Hendricks

The District was made aware of local business Red Shoes Inc by Administrator Fenlon of Little Chute. We had a discussion about the Interceptor project and its implications on member communities and their residents. If the District seeks out additional assistance, our needs will be firmly within the expertise of this local company.

Scheduled Activities:

1/15/21 District/SMS working meeting with Combined Locks