



**TASK ORDER 10A TO
CONTINUING PROFESSIONAL SERVICES AGREEMENT
Between Heart of the Valley Metropolitan Sewerage District (Owner) and
Donohue & Associates, Inc. (Donohue)
Date of Original Executed Agreement: Sep 13, 2019**

TASK ORDER NAME/DESCRIPTION

Name	Waste Tank Rehabilitation
Description	The Owner’s wastewater treatment facility receives hauled-in waste. The concrete tank that receives and equalized that waste is severely corroded and requires a new cover and concrete coating. Three blowers sit on the concrete cover. Those need to be temporarily relocated and then reinstalled. The purpose of this Task Order is to produce a Request for Proposal (RFP) that defines the required Work. The RFP will be submitted to the Contractor building the tertiary filter improvements.

A. SCOPE OF SERVICES

Task(s)	Description	Services
110	Produce Request for Proposal	Produce an RFP that shows the Work required to remove existing equipment, relocate existing equipment, rehabilitate the concrete waste tank, and return equipment to its current location. The nature of the Work will require the involvement of all engineering disciplines. The RFP will include drawings and specifications.

B. PROJECT TIMING

Donohue shall be authorized to commence the Services set forth herein upon execution of this Agreement. The timing for these Services is not well defined or understood at this time; however, Donohue expects these Services to be delivered within 45 days.

C. COMPENSATION

Compensation for the work as defined in the Scope of Services shall be in accordance with Donohue’s standard chargeout rates in effect at the time the Services are performed. Routine expenses will be billed at cost and subconsultant costs will include a 10% markup. The total cost for these Services and expenses will

not exceed \$18,405. This amount is based on the estimated level of effort shown below and an average hourly rate of \$166/hour.

Level of Effort Table (Hours)

Project Role	PM	Process	Structural	Electrical	Controls	Civil	
100 Planning							Totals
105 Develop RFP Drawings	5	15	15	15	5	5	60
110 Develop RFP Sequence of Construction	5	5		5	2		17
115 Develop RFP Specifications	10	5	10	5	2	2	34
Totals	20	25	25	25	9	7	111

APPROVED FOR OWNER

APPROVED FOR DONOHUE

By: _____

By: _____

Printed Name: _____

Printed Name: Michael W. Gerbitz

Title: _____

Title: Senior Vice President

Date: _____

Date: _____