

**Waste Tank Upgrade**  
HOVMSD

25-Aug-22

Structural	
Structural Removals and Disposal with Crane	\$14,000
Concrete Wall Repair Allowance	\$7,000
Concrete Slab with Access Hatch and Vent	\$40,000
Coating Ceiling	\$12,000
Coating Walls and Floor	\$28,000
Temporary Blower Slabs	\$5,000
Electrical	
Wiring to Temporary Blowers	\$7,000
New Conduit and Wire to Permanent Blowers	\$11,000
Mechanical	
Move Blowers to Temporary Location	\$10,000
Temporary Piping	\$45,000
Install Blowers at Permanent Location	\$8,000
Subtotal	\$187,000
OHP	25%
Subtotal	\$233,750
Contingency	35%
<b>Total</b>	<b>\$315,563</b>